PROJECTS UNDER CONSTRUCTION

5/12/05

Project Constr. Cost | Coordinator Contractor % Complete
Acadiana Center For The Arts 2,750,000 [L. Broussard |Belltech 99%
Argus Road Bridge 765,000 |M. Bryant F. Miller 98%
Belle Terre Coulee, Ph. 1l 951,000 |J. Moore Coastal Constr. 99%
Camellia Boulevard, Ph. II-B 3,122,000 M. Poirrier H & S Constr. 99%
Camellia Boulevard, Ph. 1ll-A 3,864,000 [M. Bryant Phylway Constr. 96%
Coulee lle Des Cannes, Reach 5, Ph. 6 691,000 |M. Lavergne [Merrick Constr. 100%
Coulee lle Des Cannes, Lateral 8-B-1 897,000 |M. Lavergne |E.B. Feutch 43%
Duhon/Robley Extension, Ph. I-B 4,750,000 |J. Moore KAS Constr. 44%
Frontage Rd. Sidewalks (Near Holidome) 50,000 |J. Edwards [Coastal Constr. 1%
Hebert Golf Course Irrigation 280,000 |M. Wyble Eagle 90%
Johnston St./S. College Rd. Improvements 677,000 |M. Lavergne [Coastal Constr. 99%
Judice Park Restroom/Concession Impr. 203,000 |J. Edwards [Meco 53%
Kim Drive Drainage 66,000 |B. Brouillette [Darran Constr. 100%
Library- Main Branch- Weatherproofing 215,000 |K. Landry Bienvenu 10%
Luke St. Extension, Ph. II-A 593,000 |J. Moore Matt Durand NTP Issued
Median Removal- S. Coll./K. Sal.& W-mark/Caff. 88,000 |C. Nepveaux [Buillard 100%
New Golf Course (N. University) 4,300,000 |M. Wyble Seaside 100%
New Road Construction (Rural), Ph. I-A 599,000 |J. Edwards [Le Talley Ho 5%
New Road Construction (Rural), Ph. I-B 480,000 |J. Edwards [H & S Constr. 23%
0.J. Mouton Pool Restoration 49,000 |J. Edwards |Concept Group NTP Issued
Oak Coulee 4,119,000 |K. Landry Matt Durand 19%
Spreafico Park Restroom Improvements 93,000 |M. Lavergne [Mikor Bids 1/18/05
W. Butcher Switch/University Turn Lanes 347,000 |M. Bryant H & S Constr. Bids 5/3/05
Wetlands Golf Course Clubhouse 1,120,000 [M. Wyble Southwest NTP Issued
Wetlands Golf Course Maintenance Bldg. 670,000 |M. Wyble Picard 5%

Total

31,739,000




